

Table of contents

| Paragraph | Contents | Page Number |
|--------------------|--|-------------|
| | Preface | v |
| | Executive Summary | vii-x |
| Chapter I | Introduction | |
| 1.1 | Need for Khajane-II | 1 |
| 1.2 | System Integrator for K2 | 1 |
| 1.3 | Broad technical features of K2 | 2 |
| 1.4 | Organisation Structure | 2 |
| 1.5 | Audit objectives | 2 |
| 1.6 | Audit criteria | 3 |
| 1.7 | Audit scope and methodology | 3 |
| 1.8 | Acknowledgement | 3 |
| 1.9 | Organisation of audit findings | 4 |
| Chapter II | Project Management | |
| 2.1 | Project Planning | 5 |
| 2.2 | Project Financial Management | 6 |
| 2.3 | Mapping of Business Rules | 7 |
| 2.4 | Deficient Master Service Agreement | 9 |
| 2.5 | Project milestones not revised | 12 |
| 2.6 | Contract Management | 14 |
| 2.7 | Software Development | 20 |
| 2.8 | Change Management | 25 |
| 2.9 | Helpdesk Management | 27 |
| Chapter III | Project Implementation | |
| 3.1 | Status of the Modules | 31 |
| 3.2 | Integration | 34 |
| 3.3 | Envisaged data analytic capabilities not built | 35 |
| 3.4 | Modules selected for test-check | 38 |
| 3.5 | Budgetary Control Module | 39 |
| 3.6 | Bill Preparation and Submission Module | 42 |
| 3.7 | Bill Processing Module | 52 |
| 3.8 | Payment Authorisation Module | 55 |
| 3.9 | Accounts Compilation | 56 |
| 3.10 | Master Data Management | 62 |
| 3.11 | Issues with reports in the application | 70 |
| 3.12 | Analysis of bill cycle from creation to approval at Treasury | 74 |
| 3.13 | Inadequate status description of bills | 77 |
| 3.14 | Failed payments | 77 |

| | | |
|-------------------|---|-----|
| Chapter IV | Project Security | |
| 4.1 | Policies not formally approved and adopted | 81 |
| 4.2 | Identity and Access Management | 82 |
| 4.3 | Privileged accounts not appropriately managed | 85 |
| 4.4 | Sharing of user credentials with helpdesk | 85 |
| 4.5 | Transactions by suspended/retired employees | 86 |
| 4.6 | User permissions not reviewed | 89 |
| 4.7 | Data protection | 89 |
| 4.8 | Security and Incident Management | 89 |
| 4.9 | Business Continuity and Disaster Recovery Plans | 94 |
| 4.10 | Obsolescence Management | 95 |
| 4.11 | Exit Management | 95 |
| Chapter V | Monitoring and Evaluation | |
| 5.1 | Framework for IT Governance | 98 |
| 5.2 | Strategic Plan and Annual Action Plans not prepared | 100 |
| 5.3 | Risk Management not documented | 100 |
| 5.4 | Performance indicators not specified and developed | 100 |
| 5.5 | Project Evaluation | 101 |
| Chapter VI | Conclusions and Recommendations | |
| | Conclusion | 103 |
| | Recommendations | 104 |

List of Appendices

| Appendix Number | Details | Page Number |
|-----------------|--|-------------|
| 2.1 | Project Milestones as per MSA | 107 |
| 2.2 | Statement showing the computation of additional financial commitment due to non-revision of O&M Schedule | 110 |
| 2.3 | Module-wise status of sign off of SRS, SDD and review of SRS | 111 |
| 2.4 | Statement showing the change reasons for CCNs | 113 |
| 3.1 | Status of implementation of processes | 114 |
| 3.2 | Impact of non-implementation of Stage-2 modules | 115 |
| 3.3 | Fund request from DDO to CO – Range Forest Officer Shrikant Bhoover – Login of user ID 1422288 | 117 |
| 3.4 | Details of issues noticed and corrective measures taken up | 121 |
| 3.5 | Statement showing the types of bills | 122 |
| 3.6 | Statement showing the total number of claims processed choosing DC bill claim type | 123 |
| 3.7 | Junk data in Sanction order field | 123 |
| 3.8 | Statement showing the details of bills for which expenditure was not booked | 124 |
| 3.9 | Inconsistencies in reference to fields | 125 |
| 3.10 | MIS Reports | 128 |
| 3.11 | Statement showing the number for bills with status description | 130 |
| 3.12 | Statement showing the reprocessing of failed payments | 132 |
| 3.13 | Statement showing the multiple repayments of failed payments | 132 |